Park and
Recreation




Summary of Project Changes

Balboa Park Park & Recreation
CIP FY 2004 Total
Number Project Title Amount Project Cost Description

21-866.0 Balboa Drive Storm Drain $ 150,000 $ 150,000 This new  project provides for
replacement of a collapsed storm drain on
Balboa Drive. The total project cost is
$150,000. The funding sources are
TransNet ($100,000) and Inspiration
Point Landscape Fund ($50,000). This
project is funded.

21-861.0 Balboa Park - Bird Park $ -$ 430,000  No change is anticipated for this project.
21-854.0 Balboa Park - Central Mesa  $ -$ 400,000  This project was deferred and will not be
Precise Plan Update published in Fiscal Year 2004.

21-859.0 Balboa Park - Parking, Land  $ -$ 975,000 The total project cost decreased by
Use and Circulation Study $9,025,000 due to elimination of the

construction estimate from the total
project cost estimate, as a result of scope
modifications. The total project cost is
$975,000. This project is funded.

21-862.0 Balboa Park Aerospace $ -$ 340,000 The total project cost increased by
Museum - Roof Replacement $150,000 to $340,000 due to a revised
project cost estimate. Funding for this

increase is unidentified.

21-849.0 Balboa Park Golf Course - $ -$ 120,000  This project will be completed in Fiscal
Road Restoration Year 2003. This project will not be
published in Fiscal Year 2004.

21-863.0 Balboa Park Improvements  $ -$ 150,000  No change is anticipated for this project.
and Matching Funds

21-855.0 Balboa Park West Arcade $ 1,500,000 $ 1,600,143 The total project cost increased by
$600,000 to $1,600,143 as a result of
changes in project scope. The increase,
shown in Fiscal Year 2004, is from 2002
Resources Bond - Proposition 40. This
project is funded.

21-860.0 Balboa Park/Mission Bay $ -$ 4,190,404  These projects were completed in Fiscal
Park - Facilities Year 2003. These projects will not be
Improvements published in Fiscal Year 2004.

21-852.0 Lighting For San Diego Lawn $ -$ 30,098  This project was completed in Fiscal
Bowling Association Year 2003. This project will not be

published in Fiscal Year 2004.

Balboa Park Subtotal $ 1,650,000

Golf Course Park & Recreation
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Summary of Project Changes

Park & Recreation Golf Course

CIP FY 2004 Total

Number Project Title Amount Project Cost Description

21-843.0 Balboa Park Golf Course - $ -$ 3,504,000 No change is anticipated for this project.
Clubhouse and Parking Lot

21-847.0 Balboa Park Golf Course - $ 150,000 $ 450,000
Restroom Renovation

25-003.0 Balboa Park Golf Course, $ -$ 30,000
Installation of Wash Racks
for All Equipment

25-008.0 Balboa Park Golf Course: $ 200,000 $ 200,000
Concrete Step and Hand
Railing Replacement

25-007.0 Balboa Park Golf Course: $ 80,000 $ 80,000
Fence Replacement and
Repair

29-781.0 Torrey Pines Golf Course -  $ -$ 416,000
Concrete Cart
Path/Maintenance Roads

25-002.0 Torrey Pines Golf Course, $ -$ 30,000
Installation of Wash Racks
for All Equipment

25-001.0 Torrey Pines Golf Course, $ 150,000 $ 750,000
North/South Course
Restroom Replacement

City of San Diego -230 -
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The total project cost increased by
$150,000 to $450,000 as a result of
changes in project scope to comply with
regulatory requirements. The increase,
shown in Fiscal Year 2004, is funded
from the Golf Course Enterprise Fund.
This project is funded.

This project is rescheduled as a result of
project scope modifications. Design is
scheduled to begin in Fiscal Year 2003.
Construction is scheduled to begin in
Fiscal Year 2004.

This new project provides for the
replacement of concrete steps and hand
railings at Balboa Park Golf Course. The
total project cost of $200,000 is funded
by the Golf Course Enterprise Fund.

This new project provides for fence
replacement at Balboa Park Golf Course.
The total estimated project cost is
$80,000. Funding is from the Balboa
Park Golf Course Enterprise Fund.

This project was completed in Fiscal
Year 2003. This project will not be
published in Fiscal Year 2004.

This project is rescheduled as a result of
project scope modifications. Design is
scheduled to begin in Fiscal Year 2003.
Construction is scheduled to begin in
Fiscal Year 2004.

The total project cost increased by
$150,000 to $750,000 due to additional
expenses associated with Americans with
Disabilities (ADA) requirements. The
increase, shown in Fiscal Year 2004, is
from the Golf Course Enterprise Fund.
This project is funded.



Summary of Project Changes

Golf Course Park & Recreation
CIP FY 2004 Total
Number Project Title Amount Project Cost Description
25-005.0 Torrey Pines Golf Course: $ -$ 1,500,000  This project is rescheduled as a result of a
Reconstructions of Eighteen revised project cost estimate.
Holes (North Course) Construction is rescheduled from Fiscal
Year 2003 to Fiscal Year 2004. The total
project cost increased to $1,500,000, of
which $550,000 is unidentified.
Golf Course Subtotal $ 580,000
Mission Bay Park & Recreation
CIP FY 2004 Total
Number Project Title Amount Project Cost Description
22-943.0 Bayside Walk - $ -$ 861,181  This project was completed in Fiscal
Improvements Year 2003. This project will not be
published in Fiscal Year 2004.
22-940.0 De Anza Park Playground -  $ -$ 93,500 This project was completed in Fiscal
Play Area Upgrade Year 2003. This project will not be
published in Fiscal Year 2004.
22-086.0 Fiesta Island - Improvement ~ $ -$ 2,918,000 This reserve is under review. It is
Reserve anticipated that modifications will be
proposed.
22-951.0 Fiesta Island - Phase I $ -$ 1,000,000 This project is under review. It is
Improvements anticipated that modifications will be
proposed.
22-944.0 Hospitality Point - Dock $ -$ 429,686  No change is anticipated for this project.
Upgrade
22-953.0 Mission Bay Boat Launching $ -$ 3,374,000  This project is rescheduled as a result of
Facilities Upgrade changes in  funding  availability.
Construction is rescheduled from Fiscal
Year 2003 to Fiscal Year 2005.
22-945.0 Mission Bay Marshes - Phase $ -$ 160,000  This project, which provided for
One designing and permitting filtration
marshes a tthe mouths of Tecolote and
Codahy Creeks, is complete. Phase Two,
which includes construction, is unfunded
and is included in CIP 22-955.0, Mission
Bay Marshes - Phase Two.
22-105.0 Mission Bay Nature Center ~ $ -$ 100,909  No change is anticipated for this project.
and Northern Wildlife
Interpretive Walk
2231 - City of San Diego

Fiscal Year 2004 Proposed Budget



Summary of Project Changes

Park & Recreation Mission Bay

CIP FY 2004 Total

Number Project Title Amount  Project Cost Description

22-950.0 North Crown Point Storm $ 180,000 $ 180,000 This new project provides for

Drain replacement of a collapsed storm drain on
North Crown Point. The total project
cost is $180,000. The funding sources
are TransNet ($90,000) and Inspiration
Point Landscape Fund ($90,000). This
project is funded.

22-946.0 Robb Field - Comfort Station $ -$ 350,000  Total project cost increased by $100,000
to $350,000 due to a revised project cost
estimate. Funding for this increase is
unidentified.

22-947.0 Robb Field - Walkway $ -$ 327,000  Total project cost increased by $127,000

Improvement to $327,000 due to a revised project cost
estimate to reflect current bidding
climate. Funding for this increase is
unidentified.

22-935.0 Sail Bay - Walkway $ -$ 186,499  This project was completed in Fiscal

Landscaping Construction Year 2003. This project will not be
published in Fiscal Year 2004.

22-948.0 Santa Clara Recreation $ -$ 6,575,304 The total project cost increased by

Center - Replacement Study $6,263,804 to $6,575,304 to include the
cost of construction. Funding for this
increase is unidentified.

21-857.3 Ski Beach Parking and Boat  $ -$ 1,850,332  No change is anticipated for this project.

Ramp Improvements

22-104.0 South Shores Phase IV - $ -$ 75,000 This project is under review. It is

General Development Plan anticipated that modifications will be
proposed.

Mission Bay Subtotal $ 180,000

Park & Recreation Other Parks

CIP FY 2004 Total

Number Project Title Amount Project Cost Description
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Other Parks

Summary of Project Changes

Park & Recreation

CIP
Number

Project Title

FY 2004
Amount

Total
Project Cost

Description

29-458.0

29-570.0

29-506.0

20-010.0

29-585.0

29-581.0

29-836.0

252 Corridor Park

Adobe Bluffs Elementary
School and Adobe Bluffs
NP-Lease and Joint Use
Agreement

Allied Gardens Pool Filter

Annual Allocation -
Resource-Based Open Space
Parks

Azalea Neighborhood Park -
Play Area Upgrade

Barnard Elementary School
Joint Use Park Improvements

Bayview Terrace Elementary
School - Joint-Use Facility

-$ 1,744,500

-3 20,950

-$ 100,000

200,030 $ 200,030

-$ 250,000

-$ 11,925,000

-$ 1,455,000

As a result of Council action funding in
the amount of $180,000: Edco
Community Enhancement fund
($100,000) and 2000 Park Bond per
Capita funding ($80,000), is transferred
to CIP no. 29-515.0 Memorial
Community Park - Skate Park and
replaced with a corresponding amount of
unidentified funding shown in Fiscal Year
2005. This project is partially funded.
The total project cost of $1,744,500
includes an unfunded amount of
$1,200,000.

This project was completed in Fiscal
Year 2003. This project will not be
published in Fiscal Year 2004.

This project was completed in Fiscal
Year 2003. This project will not be
published in Fiscal Year 2004.

No change is anticipated for this project.
The total project cost for annual
allocations is reflective of the Fiscal Year
2004 budget only. In addition, annual
allocations do not show prior year
appropriations in the budget.

The total project cost increased by
$50,000 to $250,000 due to a revised
project cost estimate. Funding for this
increase is unidentified.

The total project cost increased by
$645,000 to $11,925,000 due to a revised
project cost estimate. Funding for this
increase, shown in Fiscal Year 2005, is
unidentified. This project is partially
funded. The total project cost of
$11,925,000 includes an unfunded
amount of $11,895,000.

The total project cost increased by
$287,500 to $1,455,000 due to a revised
project cost estimate. This project is
partially funded. The total project cost
includes an unfunded amount of
$600,000.
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Summary of Project Changes

Park & Recreation Other Parks
CIP FY 2004 Total

Number Project Title Amount Project Cost Description

29-623.0 Black Mountain Open Space $ -$ 50,000  This new project was added, mid-year, to

Park - Interpretive Program

29-427.0 Black Mountain Ranch $ 240,000 $ 16,507,500
Community Park -
Acquisition and Development

29-499.0 Black Mountain Ranch $ -$ 7,900,000
Community Park Recreation
Building

29-429.0 Black Mountain Ranch $ -$ 4,000,000
Community Park Swimming
Pool

29-525.0 Black Mountain Ranch $ -$ 4,185,000
Neighborhood Park West
Acquisition and Development

29-739.0 Breen Park Site - $ -$ 3,330,000
Development

29-589.0 Cabrillo Heights $ -$ 200,000
Neighborhood Park -
Comfort Station
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the  Fiscal Year 2003  Capital
Improvements Program budget as a result
of Council action (R-2003-490). The
project would provide for an interpretive
program at Black Mountain Open Space
Park. The total project cost is $50,000.
Funding is from California Department of
Parks and Recreation's Habitat
Conservation Fund Grant Program
($25,000) and Park and Recreation Grant
Match funding ($25,000). This project is
funded.

This project increased by $4,507,500 to
$16,507,500 due to a revised project cost
estimate. The increase, shown in Fiscal
Year 2012, is from Facilities Benefit
Assessment funding. This project is
funded.

The total project cost increased by
$4,500,000 to $7,900,000 as a result of
changes in project scope. The increase,
shown in Fiscal Year 2012, is from
Torrey Highlands Developer Impact
Fees. This project is funded.

This project increased by $1,000,000 to
$4,000,000 due to a revised project cost
estimate. The increase, shown in Fiscal
Year 2012, is from Facilities Benefit
Assessment funding. This project is
funded.

This project increased by $810,000 to
$4,185,000 due to a revised project cost
estimate. The increase, shown in Fiscal
Year 2007 and Fiscal Year 2008, is from
Facilities Benefit Assessment funding.
This project is funded.

The total project cost increased by
$200,000 to $3,330,000 due to a revised
project cost estimate. The increase,
shown in Fiscal Year 2005, is from
Facilities Benefit Assessment funding.
This project is funded.

No change is anticipated for this project.



Summary of Project Changes

Other Parks Park & Recreation

CIP FY 2004 Total

Number Project Title Amount Project Cost Description

29-606.0 Cabrillo Heights $ -$ 9,430 The total project cost decreased by

Neighborhood Park $8,270 to $9,430 due to revised scope of
Off-Leash Area work. This project is funded contingent
upon receipt of donation.

29-756.0 Camino Ruiz Neighborhood $ -$ 7,554,545 The total project cost decreased by

Park - Development $45,455 due to revised construction
estimate as a result of scope
modifications. The total project cost is
$7,554,545. This project is funded.

29-423.0 Canyonside Community Park $ -$ 141,000  This project was completed in Fiscal

- Upgraded Sportsfield Year 2003. This project will not be

Lighting published in Fiscal Year 2004.

29-573.0 Canyonside Drainage $ -$ 900,000 The total project cost increased by
$300,000 to $900,000 due to a revised
project cost estimate. Funding for this
increase, shown in Fiscal Year 2005, is
unidentified.

29-532.0 Capehart Open Space Park - $ -$ 1,980,000 The total project cost increased by

Improvements $230,000 to $1,980,000 due to a revised
project cost estimate. Funding for the
increase is unidentified. Per Fiscal Year
2003 Council Resolution (R-2003-734),
$89,000 in Community Development
Block Grant Funding is substituted for
$89,000 in Capital Outlay Sales Tax
Funding. This project is partially funded.
The total project cost of $1,980,000
includes an unfunded amount of
$1,383,000.

29-627.0 Carmel Knolls Renaissance ~ $ -$ 4,480,850  This project will be completed in Fiscal

Parks - Neighborhood #1

29-764.0 Carmel Valley Community
Park South - Neighborhood

#8A

$ 350,000 $ 8,700,000

Year 2003. This project will not be
published for Fiscal Year 2004.

Total project cost increased by $999,320
to $8,700,000 due to a revised project
cost estimate. The increase, shown in
Fiscal Year 2005, is from Facilities
Benefit Assessment funding. This project
is funded.
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Summary of Project Changes

Park & Recreation

Other Parks

Description

CIP FY 2004 Total

Number Project Title Amount Project Cost

29-407.0 Carmel Valley Community -$ 5,625,000
Park South - Recreation
Building

29-482.0 Carmel Valley Neighborhood -$ 1,900,000
Park - Neighborhood #8

29-840.0 Carmel del Mar -$ 150,550
Neighborhood Park - Play
Area Upgrade

29-757.0 Carroll Neighborhood Park - -$ 4,000,000
Development

29-514.0 Carson Elementary School - -$ 644,662
Joint Use Improvements

29-552.0 City Heights Mini-Park -$ 120,000
Children's Playground
Upgrade

29-486.0 Coast Boulevard - Walkway -$ 465,000
Improvements

29-501.0 Coastal Erosion Assessment -$ 66,019
Update
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The total project cost increased by
$2,295,000 to $5,625,000 due to a
revised project cost estimate. The
increase, shown in Fiscal Year 2005,
Fiscal Year 2006, and Fiscal Year 2007,
is from Carmel Valley South Facilities
Benefits Assessment and Sorrento Hills
Development Agreement funding. This
project is funded.

The total project cost increased by
$150,000 to $1,900,000 due to a revised
project cost estimate. The increase,
shown in Fiscal Year 2006, is from
Facilities Benefit Assessment funding.
This project is funded.

No change is anticipated for this project.

The total project cost increased by
$960,000 to $4,000,000 due to a revised
project cost estimate. The increase,
shown in Fiscal Year 2006 and Fiscal
Year 2007, is from Mira Mesa Facilities
Benefit Assessment funding. This project
is funded.

The total project cost increased by
$223,406 to $644,662 as a result of
changes in project scope due to site
conditions. This project is partially
funded. The total project cost of
$644,662 includes an unfunded amount
of $609,662.

This project will be completed in Fiscal
Year 2003. This project will not be
published for Fiscal Year 2004.

This project will be completed in Fiscal
Year 2003. This project will not be
published for Fiscal Year 2004.

This project will be completed in Fiscal
Year 2003. This project will not be
published in Fiscal Year 2004.



Summary of Project Changes

Other Parks Park & Recreation
CIP FY 2004 Total
Number Project Title Amount Project Cost Description
29-838.0 Colina del Sol Community -$ 325,000 The total project cost increased by
Park-Play Area Upgrade $32,000 to $325,000 due to a revised
project cost estimate. Funding for this
increase is unidentified.
29-615.0 DePortola Fields - Comfort -$ 600,000 The total project cost increased by
Station and Storage Facility $300,000 to $600,000 due to a revised
project cost estimate. Funding for the
increase, shown in Fiscal Year 2005, is
unidentified.
29-617.0 Del Mar Mesa Multiple -$ 2,124,000  No change is anticipated for this project.
Species Conservation
Program Land Acquisition
29-533.0 Del Mar Mesa Neighborhood -$ 3,400,000 The total project cost increased by
Park $800,000 to $3,400,000, due to a revised
project cost estimate. Proposed funding
for the increase, shown in Fiscal Year
2012 and Fiscal Year 2013, is from
Facilities Benefit Assessment funding.
This project is funded.
29-408.0 Dennery Ranch 787,500 $ 3,375,000  No change is anticipated for this project.
Neighborhood Park -
Acquisition and Construction
29-621.0 Doyle Community Park - -$ 300,000 No change is anticipated for this project.
Miscellaneous Improvements
29-601.0 Doyle Community Park -$ 12,320  This project was completed in Fiscal
Off-Leash Area Year 2003. This project will not be
published in Fiscal Year 2004.
29-604.0 Dusty Rhodes Neigborhood -$ 10,700  This project will be completed in Fiscal
Park Off-Leash Area Year 2003. This project will not be
published for Fiscal Year 2004.
29-440.0 East Clairemont Athletic 15,111 $ 533,101 Total project cost decreased by $5,469 to
Area - Phase 11 $533,101 to reflect actual project
expenditure, as well as reconcile funding
sources and close the project. An
increase of $15,111, shown in Fiscal Year
2004, from Clairemont Mesa
Development Impact Fees replaces
$15,111 from Clairemont Park Service
District Fees. Any overage will be
returned to Clairemont Mesa
Development Impact Fees (fund no.
79521). This project was completed.
2237 - City of San Diego
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Summary of Project Changes

Park & Recreation

Other Parks

Description

CIP FY 2004 Total

Number Project Title Amount Project Cost

29-467.0 East Clairemont Athletic -$ 453,750
Field - Senior Field
Renovation

29-509.0 Encanto Community Park - -$ 68,950
Athletic Fields Irrigation

29-489.0 Encanto Community Park - -$ 4,416,984
Community Swimming Pool

29-483.0 Encanto Community Park - -3 380,000
Patio Enclosure

29-717.0 Fairbrook Neighborhood -$ 1,010,000
Park - Acquisition

29-761.0 Fairbrook Neighborhood -$ 1,821,000
Park - Development

29-620.0 Famosa Slough Culvert -$ 147,500
Extension

29-409.0 Field Elementary School -$ 1,350,000
Joint-Use Improvements

29-586.0 Forrest View Mini Park - -$ 200,000
Play Area Upgrade

29-422.0 Garfield Elementary School -$ 650,000
Joint Use Facility
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No change is anticipated for this project.

No change is anticipated for this project.

The total project cost increased by
$4,343,109 to $4,416,984 to include the
cost of construction. This project is
partially funded. The total project cost
includes an unfunded amount of
$4,343,1009.

The total project cost increased by
$55,258 to $380,000 due to bids
received. Funding for the increase,
shown in Fiscal Year 2003, is from: CIP
29-592.0, Keiller Park Children's
Playground Improvements; Park and
Recreation Grant Match funding and
Building Permit Fees and CIP 29-483.0,
Martin Luther King Jr., Senior Center;
2000 Park Bond per Capita, and reflects
prior  Council action (Resolution
R-297132) and (Resolution R-2003-915).
This project is funded.

No change is anticipated for this project.

No change is anticipated for this project.

The total project cost increased by
$65,000 to $147,500 due to a revised
project cost estimate. Funding for this
increase is unidentified.

The total project cost increased by
$610,000 to $1,350,000 due to a revised
project cost estimate. Funding for the
project is currently unidentified.

The total project cost increased by
$50,000 to $200,000 due to a revised
project cost estimate. Funding for this
increase is unidentified.

No change is anticipated for this project.



Summary of Project Changes

Other Parks Park & Recreation
CIP FY 2004 Total
Number Project Title Amount Project Cost Description
29-584.0 Golden Hill Recreation -$ 250,000  No change is anticipated for this project.
Center - Play Area Upgrade
29-534.0 Gonzales Canyon -$ 2,875,000 The total project cost increased by
Neighborhood Park $650,000 to $2,875,000 due to a revised
Acquisition project cost estimate. The increase,
shown in Fiscal Year 2009 and Fiscal
Year 2011, is from Pacific Highlands
Facilities Benefit Assessment funding.
This project is funded.
29-562.0 Grant Hill Neighborhood -$ 245,616  No change is anticipated for this project.
Park - Play Area Upgrade
29-555.0 Grantville Neighborhood -$ 253,000 The total project cost increased by
Park - Play Area Upgrade $88,000 to $253,000 as a result of
changes in project scope due to site
conditions. Funding for this increase is
unidentified.
29-608.0 Grape Street Park Off Leash -$ 12,810  This project was completed in Fiscal
Area Year 2003. This project will not be
published in Fiscal Year 2004.
29-530.0 Hearst Elementary School - -$ 937,277  This project will be completed in Fiscal
Joint-Use Improvements Year 2003. This project will not be
published for Fiscal Year 2004.
52-709.0 Hiking/Equestrian Trail - 104,500 $ 146,000  This project was previously published in
Central the Transportation Department. Design
and construction are accelerated from
Fiscal Year 2003 through Fiscal Year
2007 to Fiscal Year 2004 per the
community's request.
52-710.0 Hiking/Equestrian Trail - 140,400 $ 208,000  This project was previously published in
Eastern the Transportation Department. Land
acquisition and construction schedules
are accelerated to Fiscal Year 2004 per
the community's request.
52-660.0 Hiking/Equestrian Trail - -$ 380,000  This project was previously published in
Neighborhood 10 the Transportation Department. No
changes are anticipated.
52-711.0 Hiking/Equestrian Trail - -$ 350,000  This project was previously published in
Northern the Transportation Department. No
changes are anticipated.
52-708.0 Hiking/Equestrian Trail - 25,000 $ 100,000  This project was previously published in
Southern the Transportation Department. No
changes are anticipated.
2239 City of San Diego
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Summary of Project Changes

Park & Recreation Other Parks
CIP FY 2004 Total
Number Project Title Amount Project Cost Description
29-282.1 Hilltop Community Park - $ -$ 5,328,169 No change is anticipated for this project.
Development
29-551.0 J Street Mini-Park Children's $ -$ 109,700  This project will be completed in Fiscal
Playground Upgrade Year 2003. This project will not be
published in Fiscal Year 2004.
29-827.0 Jefferson Elementary $ -$ 657,000 No change is anticipated for this project
School/Park Playground at this time, pending school modifications
under Proposition MM.
29-521.0 John F. Kennedy $ -$ 259,000 The total project cost increased by
Neighborhood Park - Play $80,000 to $235,000 as a result of
Area Upgrade changes in project scope due to
regulatory requirements. Funding for this
increase is unidentified.
29-459.0 Kate Sessions Neighborhood $ -$ 175,750  This project will be completed in Fiscal
Park - Tot Lot Upgrade Year 2003. This project will not be
published in Fiscal Year 2004.
29-605.0 Kearny Mesa Community $ -$ 10,700  This project was completed in Fiscal
Park Off Leash Area Year 2003. This project will not be
published in Fiscal Year 2004.
29-622.0 Kearny Mesa Park Pool $ -$ 60,000  This new project was added, mid-year, to
Building Improvements the  Fiscal Year 2003, Capital
Improvements Program as a result of
Council Action (Resolution R-297292).
The project provides for improvements to
the pool building at Kearny Mesa
Community Park. The funding source is
2000 Park Bond per Capita ($60,000).
This project is funded.
29-592.0 Keiller Neighborhood Park - $ 153,860 $ 550,110  Funding for this project changes as a
Comfort Station result of Council Action (Resolution
R-297132). Park and Recreation Grant
Match Funding ($49,008) and Building
Permit Fees ($36,250), shown in
continuing appropriations, are transferred
to CIP 29-483.0, Encanto Community
Park - Patio Enclosure and ADA
Upgrade. Unidentified funding increases
by $85,258. This project is partially
funded. The total project cost of
$550,110 includes an unfunded amount
of $237,508.
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Fiscal Year 2004 Proposed Budget



Other Parks

Summary of Project Changes

Park & Recreation

CIP
Number

Project Title

FY 2004
Amount

Total

Project Cost

Description

29-655.0

29-671.0

29-495.0

29-462.0

29-537.0

29-536.0

29-538.0

29-539.0

Kumeyaay Elementary
School - Joint Use
Improvements

Kumeyaay Lake Berm
Replacement

La Jolla Cove - Comfort
Station Improvements

La Jolla Cove - Stairways
Replacement

La Jolla Valley Bike Path

La Jolla Valley Trail

La Jolla Valley Trail - North
Loop

La Jolla Valley Trail - South
Loop

$

$

-$

-$

S241 -

749,000

757,800

115,000

349,680

500,000

500,000

916,000

861,000

The total project cost increased by
$131,800 to $749,000 due to revised
scope of work and project cost estimate.
This project is funded.

The total project cost increased by
$100,000 to $757,800 due to a revised
project cost estimate. This project is
partially funded. The total project cost of
$757,800 includes an unfunded amount
of $647,800.

Construction is rescheduled from Fiscal
Year 2002 to Fiscal Year 2004 due to
changes in project scope to include the
upgrade of the path of travel to meet
ADA standards.

This project will be completed in Fiscal
Year 2003. This project will not be
published in Fiscal Year 2004.

No change is anticipated for this project.

The total project cost increased by
$200,000 to $500,000 as a result of
changes in project scope due to
regulatory requirements. The increase,
shown in Fiscal Year 2010 and Fiscal
Year 2011, is from Black Mountain
Ranch Development Agreement funding..
This project is funded.

The total project cost increased by
$416,000 to $916,000 as a result of
changes in project scope due to
regulatory requirements. The increase,
shown in Fiscal Year 2011, is from Black
Mountain Ranch Development
Agreement funding. This project is
funded.

The total project cost increased by
$361,000 to $861,000 as a result of
changes in project scope due to
regulatory requirements. The increase,
shown in Fiscal Year 2010 and Fiscal
Year 2012, is from Black Mountain
Ranch Development Agreement funding.
This project is funded.

City of San Diego
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Summary of Project Changes

Park & Recreation Other Parks
CIP FY 2004 Total
Number Project Title Amount Project Cost Description
29-657.0 La Mirada Elementary $ -$ 1,004,470 The total project cost increased by
School - Joint Use $258,470 to $1,004,470 due to a revised
Improvements project cost estimate. The total project of
$1,004,470 includes an unfunded amount
of $453,470.
29-856.0 Ladera Street Stairs $ -$ 256,500 The total project cost increased by
Rehabilitation $100,000 to $256,600 as a result of
change in project scope. The increase,
shown in continuing appropriations, is
from 2000 Park Bond per Capita funding.
This project is funded.
29-447.0 Lake Murray Community $ -$ 546,600  This project will be completed in Fiscal
Park - Comfort Station Year 2003. This project will not be
published in Fiscal Year 2004.
29-403.0 Lakeview Neighborhood Park $ -$ 100,000  No change is anticipated for this project.
- Comfort Station
29-450.0 Larsen Field Multipurpose $ -$ 211,500  This project will be completed in Fiscal
Field - Improvements Year 2003. This project will not be
published in Fiscal Year 2004.
29-597.0 Lewis Middle School - Joint ~ $ -$ 562,000 This project will be completed in Fiscal
Use Improvements Year 2003. This project will not be
published in Fiscal Year 2004.
29-847.0 Linda Vista Community Park $ -$ 150,000  No change is anticipated for this project.
- Security Lights
29-469.0 Lindbergh Neighborhood $ -$ 149,000  The total project cost increased by
Park - Comfort Station $24,000 to $149,000 due to Dbids
received. The increase, shown in Fiscal
Year 2003, is from Community
Development Block Grant funding as a
result of prior Council action. This
project is funded.
29-470.0 Lindbergh Neighborhood $ -$ 272,600 The total project cost increased by
Park - Play Area Upgrade $15,000 to $272,600 due to bids
received. Funding for this increase,
shown in Fiscal Year 2003, is from 2000
Park Bond per Capita. This project is
funded.
29-607.0 Maddox Neighborhood Park ~ $ -$ 45,980 This project was completed in Fiscal
Off Leash Area Year 2003. This project will not be
published in Fiscal Year 2004.
City of San Diego -242 -
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Summary of Project Changes

Other Parks Park & Recreation

CIP FY 2004 Total

Number Project Title Amount Project Cost Description

29-452.0 Marie Widman -$ 246,250  This project was completed in Fiscal
Neighborhood Park - Year 2003. This project will not be
Comfort Station published in Fiscal Year 2004.

29-465.0 Martin Luther King, Jr. -$ 39,400 This project was completed in Fiscal
Community Park - Lighting Year 2003. This project will not be

published in Fiscal Year 2004.

29-479.0 Martin Luther King, Jr. -$ 3,347,170 As a result of Council action
Community Park - Senior (R-2003-915) $70,000 from 2000 Park
Center Bond per Capita funding was transferred

to CIP no. 29-483.0, Encanto CP - Patio
Enclosure and ADA Upgrade.
Unidentified funding was increased by
$70,000.

29-587.0 McAuliffe Neighborhood -$ 270,000  No change is anticipated for this project.
Park - Tot Lot Upgrade

29-540.0 McGonegal Canyon -$ 4,000,000 The total project cost increased by
Neighborhood Park $750,000 to $4,000,000 due to a revised
Acquistion cost estimate. The increase, shown in

Fiscal Year 2012 and Fiscal Year 2013, is
from Pacific Highlands Facilities Benefit
Assessment funding. This project is
funded.

29-505.0 Memorial Community Park - -$ 185,000  No change is anticipated for this project.
Play Area Upgrade

29-515.0 Memorial Community Park - -$ 1,145,777 The total project cost increased by
Skateboard Park $311,387 to $1,145,777 due to a revised

project cost estimate. Funding for the
increase, shown in continuing
appropriations, is from CIP 29-458.0, 252
Corridor Park: Edco  Community
Enhancement Fund ($100,000), 2000
Park Bond per Capita ($80,000) and CIP
20-013.0, Park and Recreation Grant
Match Funding $165,777 and reflects
Council action. Unidentified funding in
the amount of $34,390 is eliminated.
This project is funded.

29-414.0 Mesa Verde Neighborhood -$ 270,000  Total project cost increased by $42,000
Park - Play Area to $270,000 due to bids received. The
Improvements increase, shown in continuing

appropriations, is from Mira Mesa
Facilities Benefit Assessment funding and
reflects  previous  Council  action
(Resolution R-2003-994). This project is
funded.
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Summary of Project Changes

Park & Recreation

Other Parks

CIP

Number Project Title

Description

29-633.0 Mesa Viking Neighborhood
Park - Play Area Upgrade

29-846.0 Mid-City Parkland
Acquisition

29-738.0 Mira Mesa Community Park
#3 (Hourglass Field) - Dev.
Phase II - Field House

29-593.0 Mira Mesa Community Park -
Sports Field Lighting

29-425.0 Mira Mesa Community Park
Sr. Citizens Center Parking
Lot Expansion

29-436.0 Mira Mesa Community
Recreation Building

29-770.0 Mira Mesa Community
Swimming Pool

52-533.0 Mission Beach - Boardwalk
Widening

29-472.0 Mission Beach - South
Belmont Park Restroom

52-719.0 Mission Beach Boardwalk
Bulkhead Reconstruction

City of San Diego
Fiscal Year 2004 Proposed Budget

FY 2004 Total
Amount Project Cost
-$ 468,000
-$ 1,385,000
-$ 3,670,000
-$ 192,000
-3 599,550
2,340,000 $ 4,500,000
2,720,000 $ 3,500,000
-$ 3,890,481
-$ 830,000
-$ 3,740,000
-244 -

No change is anticipated for this project.

No change is anticipated for this project.

No change is anticipated for this project.

The total project cost increased by
$53,000 to $192,000, due to a revised
project cost estimate. The increase is
shown in Fiscal Year 2003 and is from
Park and Recreation Department
(Donation) Matching Funds and reflects
previous Council Action (Resolution
R-297572). This project is funded.

The total project cost increased by
$135,000 to $599,550 as a result of
changes in project scope. This project is
partially funded. The total project cost
includes an unfunded amount of
$135,000.

The total project cost increased by
$1,380,000 to $4,500,000 due to a
revised project cost estimate. This
project is funded.

Total project cost increased by $380,000
to $3,500,000 due to a revised project
cost estimate. This project is funded.

This project was previously published in
the Transportation Department. No
change is anticipated.

This project was completed in Fiscal
Year 2003. This project will not be
published in Fiscal Year 2004.

This project was previously published in
the Transportation Department. No
changes are anticipated.



Summary of Project Changes

Other Parks Park & Recreation
CIP FY 2004 Total
Number Project Title Amount Project Cost Description
20-100.3 Mission Dam Dredging and -$ 821,000 The total project cost increased by
Mitigation $471,100 to $821,000 to include permit
process, environmental, and construction
costs. This project is partially funded.
The total project cost of $821,000
includes an unfunded amount of
$667,500.
20-101.3 Mission Trails Regional Park -$ 2,500,000 The total project cost increased by
- East Fortuna Equestrian $175,000 to $2,500,000 due to revised
Staging Area scope of work. The increase, shown in
continuing  appropriations, is from
Mission Trails Regional Park Antenna
fund and reflects Council action. This
project is funded.
29-833.0 Mountain View Community -$ 5,631,250 This project was completed in Fiscal
Park - Recreation Center Year 2003. This project will not be
published in Fiscal Year 2004.
29-718.0 Nobel Athletic Area - 525,764 $ 12,974,504 The total project cost increased by
Development $2,149,504 to $12,974,504 due to
reconciliation of project funding. This
project is funded.
29-702.0 Normal Heights Community -$ 1,368,085  No change is anticipated for this project.
Park - Development
29-616.0 Normal Heights Park -$ 500,000  This project will be completed in Fiscal
Acquisition Year 2003. This project will not be
published in Fiscal Year 2004.
29-667.0 North Chollas Community -$ 9,335,547  No change is anticipated for this project.
Park - Master Plan and
Development
29-468.0 North Clairemont Community -$ 200,000  This project will be completed in Fiscal
Park - Play Area Upgrade Year 2003. This project will not be
and Expansion published for Fiscal Year 2004.
29-826.0 North Park Community Park -$ 1,595,000 This project is rescheduled as a result of
Phase I - Requirements changes in project scope. Construction
was rescheduled from Fiscal Year 2002
to Fiscal Year 2003.
29-661.0 Ocean Beach Recreation -$ 172,375  This project is rescheduled as a result of
Center - Play Area Upgrade changes in project scope. Construction
was rescheduled from Fiscal Year 2002
to Fiscal Year 2003.
2045 - City of San Diego
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Summary of Project Changes

Park & Recreation

Other Parks

CIP
Number

FY 2004
Amount

Total

Project Title Project Cost

Description

29-541.0 Ocean View Hills
Community Park -
Acquisition, Design, and
Construction

$ 2,600,000 $ 9,600,000

29-542.0 Ocean View Hills $
Community Park - Recreation

Center

-$ 4,500,000

29-583.0 Old Trolley Barn $ -$ 300,000
Neighborhood Park - Play
Area Upgrade

29-550.0 Otay Valley Athletic $

Complex

-$ 10,124,437

29-658.0 Pacific Beach Elementary $ -$ 520,200
School - Joint Use
Improvements

29-420.0

Pacific Beach Recreation $ -$ 225,139

Center - Improvements

29-543.0 Pacific Highlands $

Community Park Acquisition

-$ 17,800,000

29-544.0 Pacific Highlands $
Community Park Recreation

Building

-$ 4,500,000

City of San Diego -246 -
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The total project cost increased by
$3,750,000 to $9,600,000 due to an
increased scope of work and revised
project cost estimate. The increase,
shown in Fiscal Year 2004 and Fiscal
Year 2007, is from Facilities Benefit
Assessment funding. This project is
funded.

The total project cost increased by
$1,500,000 to $4,500,000 due to a
revised project cost estimate. The
increase, shown in Fiscal Year 2010,
Fiscal Year 2011 and Fiscal Year 2012, is
from Facilities Benefit Assessment
funding. This project is funded.

No change is anticipated for this project.

No change is anticipated for this project.

No change is anticipated for this project.

This project was completed in Fiscal
Year 2003. This project will not be
published in Fiscal Year 2004.

The total project cost increased by
$9,025,000 to $17,800,000, due to
revised project scope. The increase is
shown in Fiscal Year 2013 and Fiscal
Year 2014. Funding is from Del Mar
Mesa and Pacific Highlands Facilities
Benefit Assessments. This project is
funded.

The total project cost increased by
$1,200,000 to $4,500,000 due to a
revised cost estimate. The increase is
shown in Fiscal Year 2012 and Fiscal
Year 2013. Funding is from Del Mar
Mesa and Pacific Highlands Facilities
Benefit Assessments. This project is
funded.



Other Parks

Summary of Project Changes

Park & Recreation

CIP
Number

Project Title

FY 2004 Total
Amount Project Cost

Description

29-432.0

29-635.0

20-013.0

29-684.0

29-545.0

29-520.0

29-531.0

Paradise Hills Community
Park - Phase III

Park and Recreation Building
Roof Replacements -
Citywide

Park and Recreation Grant
Match Funding

Park de la Cruz

Parkdale Neighborhood Park

Parkside Neighborhood Park
- Play Area Upgrade

Pershing Middle School -
Joint-Use Turfing

-$ 2,358,492

-$ 168,000

-$ 4,548,978

-$ 2,208,495

-$ 2,400,000

-3 260,000

-$ 3,257473

This project is rescheduled as a result of
changes in project scope. Design is
rescheduled from Fiscal Year 2002 to
Fiscal Year 2003. Construction is
rescheduled from Fiscal Year 2002 to
Fiscal Year 2004.

No change is anticipated for this project.

The total project cost increased by
$2,500,000 to $4,548,978 to include
matching funds for new grant projects as
a result of proposition 40. Funding for
this increase, shown in Fiscal Year 2005,
is unidentified.

Total project cost increased by $517,144
to $2,208,495 due to a revised project
cost estimate. This project is partially
funded. The total project cost of
$2,208,495 includes an unfunded amount
of $1,206,000.

The total project cost increased by
$1,120,000 to $2,400,000 due to a
revised project cost estimate. The
increase, shown in Fiscal Year 2011 and
Fiscal Year 2012, is from Facilities
Benefit Assessment funding. This project
is funded.

Total project cost increased by $180,076
to $260,000 as a result of changes in
project scope. This project is partially
funded. The total project cost includes an
unfunded amount of $180,076.

The total project cost increased by
$109,966 to $3,257,473 due to a revised
project cost estimate. This project is
partially funded. The total project cost of
$3,257,473 includes an unfunded amount
of $2,535,839.
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Summary of Project Changes

Park & Recreation Other Parks
CIP FY 2004 Total
Number Project Title Amount Project Cost Description
29-844.0 Point Loma Community Park $ -$ 339,000  The total project cost increased by $9,000
- Parking Lot Improvements to $339,000 to provide additional funding
for the viewing terrace. The increase,
shown in continuing appropriations, is
transferred from CIP no. 29-532.0,
Capehart Open  Space Park -
Improvements per prior Council action
(Resolution R-2003-734). This project is
funded.
29-477.0 Presidio Park Master Plan $ -$ 465,000  No change is anticipated for this project.
29-845.0 Presidio Park $ -$ 520,000  Total project cost increased by $101,375
Restroom/Picnic Area/Play to $520,000 as a result of changes in
Area project scope. This project is partially
funded. The total project cost includes an
unfunded amount of $101,375.
29-556.0 Princess Del Cerro $ -$ 230,000  No change is anticipated for this project.
Neighborhood Park - Play
Area Upgrade
29-598.0 Rancho Bernardo Community $ -$ 760,000 The total project cost increased by
Park - Acquisition and $163,000 to $760,000 due to a revised
Off-Leash Area project cost estimate. This project is
partially funded. The total project cost of
$760,000 includes an unfunded amount
of $473,500.
29-476.0 Rancho Bernardo Community $ -$ 607,000  Total project cost increased by $20,000
Park - Sportsfield Lighting to $607,000 due to scope of work
modifications. This proposed increase of
$20,000 is shown in continuing
appropriations. It is funded from 2000
Park Bond Per Capita funding and
reflects Council action (Resolution
R-297003). This project is funded.
29-611.0 Rancho Encantada Bicycle, $ 200,000 $ 1,000,000  No change is anticipated for this project.
Pedestrian, and Equestrian
Trail System
29-610.0 Rancho Encantada Park - $ -$ 2,600,000 No change is anticipated for this project.
Neighborhood Number One
29-612.0 Rancho Encantada Park - $ 450,000 $ 4,200,000 The total project cost increased by
Neighborhood Number Two $300,000 to $4,200,000 due to a revised
project cost estimate. This project is
funded.
29-516.0 Rancho Penasquitos Skate $ -$ 1,304,402  No change is anticipated for this project.
Park
City of San Diego -248 -
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Summary of Project Changes

Other Parks Park & Recreation

CIP FY 2004 Total

Number Project Title Amount Project Cost Description

29-517.0 Ridgewood Neighborhood $ -$ 10,400  This project will be completed in Fiscal
Park - Tot Lot Upgrade Year 2003. This project will not be

published in Fiscal Year 2004.

29-651.0 Riviera Del Sol $ -$ 2,744,000  Total project cost increased by $245,000
Neighborhood Park - to $2,744,000 due to a revised project
Acquisition cost estimate. The increase is shown in

Fiscal Year 2011 and Fiscal Year 2012.
Funding is from Facilities Benefits
Assessments. This project is funded.

29-561.0 San Carlos Community Park - $ -$ 240,000 The total project cost increased by

Play Area Upgrade $60,000 to $240,000 due to a revised

29-666.0 San Diego River Park Master $ 650,000 $ 1,000,000

Plan

29-410.0 Sandburg Neighborhood Park $ -3
Tot Lot Improvements

29-618.0 Scripps Ranch Community $ -$
Park - Sports Field Lighting

29-588.0 Semillon Mini Park - Play $ -3
Area Upgrade

-249 -

348,111

268,000

200,000

project cost estimate. Funding for this
increase is unidentified.

It is proposed to replace $650,000 in
unidentified funding with funding from
the Water Department ($550,000) and the
Environment Growth Fund ($100,000).
The increase in funding is shown in Fiscal
Year 2004. This project is partially
funded. The total project cost of
$1,000,000 includes an unfunded amount
of $200,000.

This project will be completed in Fiscal
Year 2003. This project will not be
published in Fiscal Year 2004.

This new project was added, mid-year, to
the  Fiscal Year 2003  Capital
Improvements Program budget as a result
of Council action (Resolution
R-2003-989). Funding, shown in Fiscal
Year 2003, is from Shea Homes as a
condition of their Planned
Industrial/Planned Commercial/Planned
Residential/Hillside Review Permit No.
92-0466 ($125,000) and Scripps Miramar
Ranch Special Park Fees ($143,000).
This project is funded.

The total project cost increased by
$50,000 to $200,000 due to a revised
project cost estimate. Funding for the
increase is unidentified.

City of San Diego
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Summary of Project Changes

Park & Recreation Other Parks

CIP FY 2004 Total

Number Project Title Amount Project Cost Description

29-850.0 Serra Mesa Community Park ~ $ -$ 487,900  Fiscal Year 2002 State Budget Funds in
- Play Area Upgrade the amount of $137,900 are replaced with

unidentified funding, shown in Fiscal
Year 2005, due to withdrawal of a state
grant. This project is rescheduled as a
result of funding availability. Design is
rescheduled from Fiscal Year 2002 to
Fiscal Year 2003. Construction is
rescheduled from Fiscal Year 2002 to
Fiscal Year 2004.

29-660.0 Serra Mesa Community Park  $ -$ 298,500 The total project cost increased by
Recreation Center - Game $200,000 to $298,500 as a result of
Room Remodel revised project scope to meet regulatory

requirements. Funding for this increase is
unidentified.

29-497.0 Silver Terrace Park $ -$ 566,760  The total project cost increased by
$69,000 to $566,760 due to bids
received. Linda Vista Development
Impact Fee funding in the amount of
$100,000 was allocated to this project.
The amount previously unidentified
($31,000) was eliminated. This project is
funded.

29-522.0 Skyview Neighborhood Park $ -$ 260,000 The total project cost increased by

- Play Area Upgrade $60,000 to $260,000 as a result of revised
project scope to meet regulatory
requirements. Funding for this increase is
unidentified.

29-841.0 Solana Highlands $ -$ 300,000  This project will be completed in Fiscal
Neighborhood Park - Tot Lot Year 2003. This project will not be
Upgrade published in Fiscal Year 2004.

29-664.0 South Clairemont Community $ -$ 106,675  This project will be completed in Fiscal
Park - Picnic Shelter Year 2003. This project will not be

published for Fiscal Year 2004.

29-851.0 South Clairemont Community $ -$ 90,000  This project is rescheduled as a result of
Park - Pool Filter funding  availability. Design  and
Replacement construction are rescheduled from Fiscal

Year 2002 to Fiscal Year 2003.

29-471.0 South Kellogg Park - $ -$ 823,000 The total project cost increased by

Restroom $280,000 to $823,000 due to bids
received. Funding for this increase is
unidentified.
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Other Parks

Summary of Project Changes

Park & Recreation

CIP
Number Project Title

FY 2004
Amount

Total
Project Cost

Description

29-662.0 Southcrest Community Park - $
Tot Lot Upgrade

29-553.0 Standley Community Park $
Children's Playground
Upgrade

29-796.0 Tecolote Canyon Natural $
Park Resource Management
Plan

29-488.0 Tecolote Nature Center - $
Expansion

29-685.0 Teralta Neighborhood Park - $
Development

29-484.0 Tierrasanta Community Park $
- Play Area Upgrade

-$

235,250

208,000

131,000

595,000

-$ 1,538,542

-$

-251-

374,000

This project will be completed in Fiscal
Year 2003. This project will not be
published for Fiscal Year 2004.

This project will be completed in Fiscal
Year 2003. This project will not be
published in Fiscal Year 2004.

An increase of $101,000 shown in
Department of Fish and Game Grant
funding ($60,000) and Park and
Recreation  Grant Match  funding
($41,000) replaces previously
unidentified funding.  This change
reflects  previous  Council  Action
(Resolution R-2003-277). The total
project cost decreases by $119,000 to
reflect a revised project cost estimate.
This project is partially funded. The total
project cost of $131,000 includes an
unfunded amount of $30,000.

The total project cost increased by
$90,000 to $595,000 due to revised
project scope. The increase, shown in
continuing appropriations, is from 2000
Park Bond per Capita funding and
reflects prior council action (Resolution
R-297243). In addition, as a result of
council action (Resolution R-297515),
Linda Vista Development Impact Fees in
the amount of $50,000 were transferred
to CIP no. 29-497.0, Silver Terrace
Park/Friars Road Mini Park, and $50,000
from 2000 Park Bond per Capita funding
was added to CIP no. 29-488.0 Tecolote
Nature Center - Expansion resulting in no
net change to the total project cost.
Construction was rescheduled from Fiscal
Year 2002 to Fiscal Year 2003 as a result
of additional environmental review and
funding availability.

No change is anticipated for this project.

Total project cost increased by $17,000
to $374,000 due to revised project scope.
This increase is shown in continuing
appropriations, and it is funded from Park
Service District Fees as a result of
Council action. This project is funded.

City of San Diego
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Summary of Project Changes

Park & Recreation Other Parks

CIP FY 2004 Total

Number Project Title Amount Project Cost Description

29-613.0 Tierrasanta Skate Park $ -$ 600,000  No change is anticipated for this project.

29-602.0 Torrey Highlands $ -$ 14,500  This project was completed in Fiscal Yar
Maintenance Assessment 2003. This project will not be published
District Park Off Leash Area in Fiscal Year 2004.

29-546.0 Torrey Highlands $ 500,000 $ 3,340,000 The total project cost increased by
Neighborhood Park North $290,000 to $3,340,000, due to revised

project cost estimate. The increase is
shown in Fiscal Year 2004 and Fiscal
Year 2005. The funding source is
Development Impact Fees in the Torrey
Highlands Planned Urbanizing
Community. This project is funded.

29-547.0 Torrey Highlands $ -$ 3,800,000 The total project cost increased by

Neighborhood Park South $550,000, to $3,800,000 due to revised
project cost estimate. The increase is
shown in Fiscal Year 2006 and Fiscal
Year 2007. The funding source is from
Torrey Highlands Development Impact
Fees. This project is funded.

29-548.0 Torrey Highlands Trail $ -$ 1,000,000 No change is anticipated for this project.
System

29-502.0 Torrey Pines City Park - $ -$ 75,000  No change is anticipated for this project.
General Development Plan

29-437.0 Torrey Pines Pocket Park - $ -$ 1,662,000 No change is anticipated for this project.
Acquisition and Development

29-842.0 University Gardens $ 375,000 $ 375,000 No change is anticipated for this project.
Neighborhood Park -

Comfort Station

29-513.0 University Gardens $ -$ 207,100 The total project cost increased by
Neighborhood Park - Play $32,100 to $207,100 due to a revised
Area Upgrade project cost estimate. Funding for this

increase is unidentified.

29-656.0 Vista Grande Elementary $ 617,089 $ 1,200,000 The total project cost increased by
School - Joint Use $60,000 to $1,200,000 due to a revised
Improvements project cost estimate. This project is

funded.

29-481.0 Vista Pacifica (Robinhood $ 1,162,500 $ 4,175,000  No change is anticipated for this project.
Ridge) Neighborhood Park -

Acquisition and Development
City of San Diego -252 -
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Summary of Project Changes

Other Parks Park & Recreation
CIP FY 2004 Total
Number Project Title Amount Project Cost Description
29-853.0 Vista Terrace Neighborhood -$ 85,000  No change is anticipated for this project.
Park - Pool Filter
Replacement
29-508.0 Wangenheim Middle School -$ 258,000  This project was completed in Fiscal
- Sports Field Lighting Year 2003. This project will not be
published in Fiscal Year 2004.
29-680.0 Windansea Erosion Control -$ 575,000  An increase of $50,000 from Park &
Plan Recreation (Donation) Matching Funds as
a result of previous Council action
Resolution is shown in continuing
appropriations, and it replaces funding
that ~was  previously shown as
unidentified. This project is partially
funded. The total project cost of
$575,000 includes an unfunded amount
of $175,000.
29-727.0 Winterwood Lane (Christa -$ 2,695,000 No change is anticipated for this project.
McAuliffe) Community Park
- Development, Phase II
29-665.0 Zamorano Elementary -$ 2,886,950 The total project cost increased by

School/Bay Terraces
Community Ctr/Joint Use
Improvements

Other Parks Subtotal $ 14,156,754

Subtotal for Park & Recreation $ 16,566,754

Total for Park & Recreation $ 16,566,754

$600,000 to $2,600,000 due to an
increased scope of work and revised
project cost estimate. The increase is
shown in continuing appropriations
($147,750) due to the processing of a
State Grant and FY 2005 (unidentified
funding). This project is partially funded.
The total project cost includes an
unfunded amount of $1,487,250.

* A project that is in italics indicates that the project contains phased funding. The department subtotal includes
phase-funded amounts; the department total excludes phase-funded amounts.

-253 -
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Unfunded Needs List

Park & Recreation Balboa Park
Funding Funding

CIP Required in  Required in

Number Project Title FY2004-2005 FY2006-2014 Description

21-861.0 Balboa Park - Bird Park $ 400,000 $ - This project provides for approximately

21-854.0 Balboa Park - Central Mesa  $ 400,000 $ -
Precise Plan Update

21-862.0 Balboa Park Aerospace $ 150,000 $ -
Museum - Roof Replacement

Balboa Park Subtotal $ 950,000 $ -

seven artistic upgrades to the existing
Bird Park of Balboa Park. The project is
located in the northeast corner of Balboa
Park, on the corner of 28th Street and
Upas Street. The total project cost is
$430,000, which includes an unfunded
amount of $400,000.

This project would provide for
solicitation of public input and updating
of the 1992 Precise Plan to reflect current
and future lease hold modification
proposals not included in the existing
policy document. Total estimated project
cost is $400,000.

This project would provide for roof
replacement at the Balboa Park
Aerospace Museum. The total project
cost increased by $150,000 to $340,000
due to a revised project cost estimate.
Funding for this increase is unidentified.

Park & Recreation Facilities
Funding Funding
CIP Required in  Required in
Number Project Title FY2004-2005 FY2006-2014 Description
37-444.0 Carmel Valley Landscape $ 100,000 $ - This project would provide for
Improvements improvements to the Baldwin

Facilities Subtotal $ 100,000 $ -
Park & Recreation

development in Carmel Valley including
slope, right-of-way, easement and median
improvements, landscaping, grading and
weed abatement. Total estimated project
cost is $100,000.

Golf Course

Funding Funding
CIP Required in  Required in
Number Project Title FY2004-2005 FY2006-2014

Description

25-009.0 Torrey Pines Golf Course: $ 350,000 $ -
Clubhouse Replacement -
Phase I

City of San Diego -254 -
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This proposed project provides for the
cost of infrastructure upgrades as a result
of construction of a new clubhouse at
Torrey Pines Golf Course. The total
project cost is estimated to be $350,000.



Unfunded Needs List

Golf Course Park & Recreation
Funding Funding

CIP Required in  Required in

Number Project Title FY2004-2005 FY2006-2014 Description

25-006.0 Torrey Pines Golf Course: $ 200,000 $ -
North Maintenance Building
Improvements

25-005.0 Torrey Pines Golf Course: $ 550,000 $ -
Reconstructions of Eighteen
Holes (North Course)

Golf Course Subtotal $ 1,100,000 $ -
Mission Bay

This proposed project provides for
improvements to the Torrey Pines North
Golf Course Maintenance Building to
include a new men's and women's shower
and locker facility. The total estimated
project cost is $200,000. Funding is
unidentified.

This project provides for course
improvements at Torrey Pines Municipal
Golf Course (North Course). The total
project cost of $1,500,000 includes
$550,000 in unidentified funding.

Park & Recreation

Funding Funding
CIP Required in  Required in
Number Project Title FY2004-2005 FY2006-2014

Description

22-956.0 Fiesta Island - Phase II $ 50,418,000 $ -

22-955.0 Mission Bay Marshes - $ 4,000,000 $ -
Phase II

22-105.0 Mission Bay Nature Center $ 25,000 $ -
and Northern Wildlife
Interpretive Walk

This project would provide for design and
construction of recreational
improvements consistent with the general
development plan and Mission Bay Park
Master Plan, including an expanded
causeway, turfed multi-purpose areas,
parking lots, playgrounds, walkways, a
personal watercraft launching and service
area, sand area relocation, south beach
jetty, coastal landscaping, and additional
utilities infrastructure. Total estimated
project cost (based on 1994 Mission Bay
Master Plan with inflation factor) is
$50,418,000.

This project would provide for
construction of filtration marshes at the
mouth of Tecolote Creek. An existing
project, CIP 22-945.0, Mission Bay
Marshes - Phase I, provides for designing
and permitting these improvements.
Total estimated project cost is
$4,000,000.

This project would provide for
preliminary design and environmental
review of a Nature and Visitor's Center,
to educate the public on the Mission Bay
environs. The location will be
determined.
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Mission Bay

Funding Funding
CIP Required in  Required in
Number Project Title FY2004-2005 FY2006-2014

Description

22-946.0 Robb Field - Comfort Station $ 100,000 $ -

22-947.0 Robb Field - Walkway $ 127,000 $ -
Improvement
22-948.0 Santa Clara Recreation $ 6,263,804 $ -

Center - Replacement Study

22-957.0 Santa Clara Recreation $ 5,000,000 $ -
Center Replacement

City of San Diego - 256 -
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This project would provide for a new
comfort station at Robb Field in Mission
Bay Park to serve the skateboard park and
athletic field. Total project cost increased
by $100,000 to $350,000 due to a revised
project cost estimate. Funding for this
increase is unidentified.

This project would provide for a concrete
pathway connecting Sunset Cliff Bridge
to West Point Loma Boulevard. Total
project cost increased by $127,000 to
$327,000 due to a revised project cost
estimate to reflect current bidding
climate. Funding for this increase is
unidentified.

Phase I of this project provides for an
independent study to identify areas within
the general footprint of the entire facility,
including the parking lot, for upgrading
and/or replacing this facility to meet
today's standards. Phase II provides for
construction of the upgraded facility.
Total project cost increased by
$6,263,804 to $6,575,304 to include the
cost of construction. Funding for this
increase is unidentified.

This project provides for the construction
of an 11,000-square-foot recreation
building and 2,000-square-foot auxiliary
structures such as a junior lifeguard
training facility, free-standing comfort
station and associated site improvements
and landscaping. An existing project,
Santa Clara Recreation
Center-Replacement Study (CIP
22-948.0), provides for design of the
structures and preparation of a revised
general  development  plan. Total
estimated project cost is $5,000,000.



Unfunded Needs List

Mission Bay Park & Recreation
Funding Funding

CIP Required in  Required in

Number Project Title FY2004-2005 FY2006-2014 Description

22-954.0 South Shores - Phase V $ 26,890,000 $ - This project would provide for

Mission Bay Subtotal $ 92,823,804 $ -

construction of improvements for the
remaining undeveloped portion of South
Shores in Mission Bay Park. An existing
project, South Shores Phase IV - General
Development Plan (CIP no. 22-104.0),
provides  for design of  these
improvements. Final scope to be
determined during design process. Total
estimated project cost (based on 1994
Mission Bay Master Plan with inflation
factor) is $26,890,000.

Other Parks Park & Recreation
Funding Funding

CIP Required in  Required in

Number Project Title FY2004-2005 FY2006-2014 Description

29-458.0 252 Corridor Park $ 1,200,000 $ - This project would provide for a
neighborhood park, in the former State
Route 252 corridor, including amenities
such as a playground, turf and
landscaping, a basketball court, and a
parking lot. The total project cost of
$1,744,500 includes an unfunded amount
of $1,200,000.

29-585.0 Azalea Neighborhood Park - $ 50,000 $ - This project provides for the upgrade of

Play Area Upgrade

29-581.0 Barnard Elementary School ~ $
Joint Use Park Improvements

1,895,000 $ 10,000,000

the play area and replacement of
playground equipment. New playground
equipment will comply with state and
federal safety and accessibility guidelines.
The total project cost increased by
$50,000 to $250,000 due to a revised
project cost estimate. Funding for this
increase is unidentified.

This project would provide for the
acquisition, design and construction of
recreational facilities on surplus school
district-owned property contiguous with
Barnard Elementary School pursuant to a
lease agreement. Property acquisition will
occur when funding 1is identified.
Recreational facilities could include turf
and irrigation, playground, walkways, and
landscaping. This project is partially
funded. The total project cost of
$11,925,000 includes an unfunded
amount of $11,895,000.
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Other Parks

Funding Funding
Required in  Required in
FY2004-2005 FY2006-2014

CIP
Number Project Title

Description

29-836.0 Bayview Terrace Elementary $ 600,000 $ -

School - Joint-Use Facility

29-573.0 Canyonside Drainage $ 800,000 $ -

29-532.0 Capehart Open Space Park - $ 1,383,000 $ -

Improvements

29-514.0 Carson Elementary School -  $ 609,662 $ -

Joint Use Improvements

29-838.0 Colina del Sol Community $ 32,000 $ -

Park-Play Area Upgrade

City of San Diego -258 -
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Phase I of this project provides for
grading, irrigation and turfing of
approximately five acres of school
property to accommodate athletic and
recreational activities pursuant to a
joint-use agreement. Phase II provides
ballfield  fencing, backstops  and
bleachers. Phase III provides for lighting
the little league field. The total project
cost increased by $287,500 to $1,455,000
due to a revised project cost estimate.
This project is partially funded. The total
project cost includes an unfunded amount
of $600,000.

This  project would provide for
construction of drainage improvements at
Canyonside Neighborhood Park. The
total project cost is $900,000 due to a
revised project cost estimate. Funding of
$800,000, shown in Fiscal Year 2003, is
unidentified.

This project would provide for
developing approximately six acres of
open space to accommodate off-leash
dogs. This project is partially funded.
The total project cost of $1,980,000
includes an unfunded amount of
$1,383,000.

This project would provide for the
improvement of approximately 1.6 acres
of existing fields at Carson Elementary
School for joint use purposes. The
improvements may include turfing for
multi-use ball fields and back stops. The
total project cost of $644,662 includes an
unfunded amount of $609,662.

This project would provide for upgrading
an existing play area and related facilities
to meet state and federal guidelines for
disabled access and safety. The total
project cost increased by $32,000 to
$325,000 due to a revised project cost
estimate. Funding for this increase is
unidentified.



Unfunded Needs List

Other Parks Park & Recreation
Funding Funding

CIP Required in  Required in

Number Project Title FY2004-2005 FY2006-2014 Description

29-615.0 DePortola Fields - Comfort
Station and Storage Facility

29-489.0 Encanto Community Park -
Community Swimming Pool

29-620.0 Famosa Slough Culvert
Extension

29-409.0 Field Elementary School
Joint-Use Improvements

29-586.0 Forrest View Mini Park -
Play Area Upgrade

$

$

$

$

$

300,000 $ -

4,343,109 $ -

65,000 $ -

270,000 $ 1,080,000

50,000 $ -

This project would provide for design and
construction of a comfort station and
storage facility to serve the sports field
users of the DePortola Middle School
Joint Use Area. The total project cost
increased by $300,000 to $600,000 due to
a revised project cost estimate. Funding
for the increase is unidentified.

This project would provide for updating
the existing General Development Plan
by including 0.77 acres of undeveloped
park property, and siting of a community
swimming pool complex. The total
project cost increased by $4,343,109 to
$4,416,984 to include the cost of
construction. This project is partially
funded. The total project cost includes an
unfunded amount of $4,343,109.

This  project would provide for
engineering designs, permits and an
environmental review document for the
Famosa Slough Culvert Extension. The
project is to replace a culvert under Point
Loma Boulevard to increase the tidal flow
into Famosa Slough, thereby improving
water quality for associated marine life.
The total project cost increased by
$65,000 to $147,500 due to a revised
project cost estimate. Funding for this
increase is unidentified.

This project provides for design and
construction of a 3.6 acre turfed
multi-sports field on the existing joint-use
area of Field Elementary School. Total
project cost is $1,350,000. Funding for
the project is currently unidentified.

This project would provide for the
upgrade of the play area and replacement
of  playground  equipment. New
playground equipment will comply with
state and federal safety and accessibility
guidelines. The total project cost
increased by $50,000 to $200,000 due to
a revised project cost estimate. Funding
for this increase is unidentified.
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Other Parks

Funding Funding
CIP Required in  Required in
Number Project Title FY2004-2005 FY2006-2014

Description

29-596.0 Fox Canyon Park - $ 1,675,000 $ -
Acquisition and Development

29-422.0 Garfield Elementary School ~ $
Joint Use Facility

410,000 $ -

29-555.0 Grantville Neighborhood $
Park - Play Area Upgrade

88,000 $ -

29-795.0 Hickman Fields $ 18,100,000 $ -

29-521.0 John F. Kennedy $ 104,000 $ -
Neighborhood Park - Play
Area Upgrade

29-592.0 Keiller Neighborhood Park - $ 237,508 $ -
Comfort Station

City of San Diego - 260 -
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This project would provide for the
acquisition and development of park land
in the Mid-City neighborhood of Fox
Canyon.

This project would provide for a
0.75-acre recreational facility at the
Garfield Elementary School for joint use
purposes. Recreational amenities include
a turfed multi-purpose field and sidewalk.
Phase II amenities include decorative
gateway, landscaping, and  other
miscellaneous park-like elements. Total
estimated project cost of $650,000,
includes an unfunded amount of
$410,000.

This project would provide for the
upgrade of the play area and replacement
of  playground  equipment. New
playground equipment will comply with
state and federal safety and accessibility
guidelines. The total project cost
increased by $88,000 to $253,000 as a
result of changes in project scope due to
site conditions. Funding for this increase
is unidentified.

This project would provide for a 44-acre
athletic area in the Kearny Mesa
Community Planning Area to include
multi-purpose fields, recreation building
and a swimming pool.

This project would provide for the
upgrade of the play area and replacement
of  playground  equipment. New
playground equipment will comply with
state and federal safety and accessibility
guidelines. The total project cost
increased by $104,000 to $235,000 as a
result of changes in project scope due to
regulatory requirements. Funding for this
increase is unidentified.

This project would provide for a comfort
station at Keiller Neighborhood Park.
This project is partially funded. The total
project cost of $550,110 includes an
unfunded amount of $237,508.



Other Parks

Unfunded Needs List
Park & Recreation

CIP
Number Project Title

Funding Funding
Required in  Required in
FY2004-2005 FY2006-2014

Description

29-671.0 Kumeyaay Lake Berm
Replacement

29-857.0 Kumeyaay Lakes Dredging

29-657.0 La Mirada Elementary
School - Joint Use
Improvements

29-479.0 Martin Luther King, Jr.
Community Park - Senior
Center

29-425.0 Mira Mesa Community Park ~$

Sr. Citizens Center Parking
Lot Expansion

$ 103,000 $ 544,800

$ 400,000 $ 1,775,000

$ 453,470 $ -

$ 1,931,210 % -

135,000 $ -

This project would provide for the design
and reconstruction of a berm on the
Kumeyaay Lake at the Mission Trails
Regional Park. The lake provides habitat
for a variety of resident and migratory
waterfowl as well as other riparian birds.
This project is partially funded. The total
estimated project cost of $757,800
includes an unfunded amount of
$647,800.

This project would provide for removal
of approximately 85,000 cubic yards of
siltation from Kumeyaay Lakes and
restoration of lakes to their original
(pre-breach) condition. The entire
project cost of $2,175,000 is unfunded.

This project provides for the turfing of
approximately 3.7 acres of decomposed
granite fields, installation of running
track, relocation of the tot lot, relocation
of play equipment, and relocation of the
existing school garden for joint use
purposes. The total project cost increased
by $258,470 to $1,004,470 due to a
revised project cost estimate. The total
project of $1,004,470 includes an
unfunded amount of $453,470.

This  project  provides for an
12,500-square-foot senior resource center
at Martin Luther King, Jr. Community
Park. The senior resource center will
disseminate information on nutrition and

various services and will provide
recreational, educational, and
intergenerational activities. The total

estimated project cost of $3,347,170
includes an unfunded amount of
$1,931,210.

This project would provide for additional
parking spaces (36) in the existing
parking lot (125 spaces) and related
modifications at the community park.
The total project cost increased by
$135,000 to $599,550 as a result of
changes in project scope. This project is
partially funded. The total project cost
includes an unfunded amount of
$135,000.
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Other Parks

Funding Funding
CIP Required in  Required in
Number Project Title FY2004-2005 FY2006-2014

Description

52-533.0 Mission Beach - Boardwalk $ 1,709,000 $ -
Widening

52-719.0 Mission Beach Boardwalk
Bulkhead Reconstruction

$ 3,563,000 $ -

20-100.3 Mission Dam Dredging and ~ $
Mitigation

667,500 $ -

29-668.0 Mission Valley Preserve - $ 50,000 $ -

Geological Impact Report

29-771.0 Mt Hope Cemetary - Division $ 2,010,000 $ -
14 Development

29-707.0 Mt. Hope Cemetary Southern $ 9,600 $ -
Storm Flood Channel
City of San Diego -262 -
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This project provides for the widening of
1.34  miles of boardwalk along
Oceanfront Walk and Ocean Boulevard
from Santa Barbara Place to Thomas
Avenue. The project includes the existing
concrete boardwalk, the concrete and
rebar seawall, a twelve-foot wide strip of
property immediately to the east of, and
adjacent to, the existing boardwalk, and
acquisition of right-of-way where it is not
owned. The total project cost of
$3,890,481, includes an unfunded amount
of $1,709,000.

This project would provide for preserving
the life of the bulkhead from Balboa
Court to Pacific Beach Drive. This
project includes replacing the concrete
deck and restoring the wall backfill,
including providing a filter behind the
joints and replacing the parapet. The
total project cost of $3,740,000, includes
an unfunded amount of $3,563,000.

This project would provide for dredging
behind the Old Mission Dam for the
purpose of removing buildup of silt. This
project also provides for mitigation and
monitoring. This project is partially
funded. The total project cost of
$821,000 includes an unfunded amount of
$667,500.

This project would provide for an
evaluation and recommend solutions
regarding a former burn site within
Mission Valley Preserve. The total
project cost of $50,000 is unidentified.

This project provides for development of
approximately three acres for burial sites.
The total estimated project cost is
$2,010,000. Funding is unidentified.

This project provides for a storm flood
channel to be dredged and cleared
allowing for proper water drainage. The
total estimated project cost is $9,600.
Funding is unidentifed.



Other Parks

Unfunded Needs List

Park & Recreation

Funding Funding
Required in  Required in
FY2004-2005 FY2006-2014

CIP
Number Project Title

Description

29-702.0 Normal Heights Community ~ $
Park - Development

392,420 $ -

29-667.0 North Chollas Community
Park - Master Plan and
Development

$ 5,887,343 % -

29-542.0 Ocean View Hills $
Community Park - Recreation
Center

-$ 3,300,000

29-550.0 Otay Valley Athletic $ 9,879,437 $ -

Complex

29-673.0 Otay Valley Regional Park $ 600,000 $ -

This project would provide for an
approximately five-acre park as the result
of the State Route 15 expansion. Park
amenities will include open turf play area,
tot lot, picnic and seating facilities,
basketball court, community building
with central plaza, and perimeter walking
path. The total estimated project cost is
$1,368,085 of which $392,420 is
unfunded.

This project would provide for design and
development of North Chollas
Community  Park. The  proposed
development may include active and
passive recreational areas, irrigation,
landscaping, a community building,
children's play areas, hiking trails and
related facilities. Phase I improvements,
which were completed in Fiscal Year
2002, consist of a sports field, parking
area, and access road. Total estimated
project cost is $9,335,547 which includes
an unfunded amount of $5,887,343.

This project will provide for the design
and construction of a 15,000-square-foot
recreation building at the Otay Mesa
Community Park North site. The total
project cost of $4,500,000 includes an
unfunded amount of $3,300,000 in Fiscal
Years 2010 and 2011.

This project would provide for the design
of a skate park and other recreational
amenities. The total estimated project
cost is $10,124,437 of which $9,879,437
is unfunded.

This project would provide for the
preparation of a Master Plan. This
Regional Park will provide for
active/passive recreational needs and
natural habitat protection through the
Otay Valley, which spans 11-miles and
encompasses three jurisdiction (City of
San Diego, City of Chula Vista, and the
County of San Diego).
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Number Project Title

Funding

Funding

Required in  Required in
FY2004-2005 FY2006-2014

Description

29-432.0 Paradise Hills Community $ 1,981,500 %
Park - Phase III

20-013.0 Park and Recreation Grant $ 2,500,000 $
Match Funding

29-684.0 Park de la Cruz $ 1,206,000 $
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This project would provide for
improvements to the lower part of
Paradise Hills Community Park and
Recreation Center. The project would
provide fill to cover the old closed
landfill area and construct park
improvements. The first phase of this
project would include an environmental
impact report for the proposed park plan
and procurement of fill material. In the
interim, decomposed granite has been
spread across the lower part of the park,
and a storm drain was installed.
Additional interim improvements would
be portable or temporary in nature. The
total estimated project cost is $2,358,492
of which $1,981,500 is unfunded.

This project provides for assistance with
matching fund requirements and other
non-funded needs for projects funded
with alternative financing, which may
include grants and private donations. The
total project cost increased by $2,500,000
to $4,548,978 to include matching funds
for new grant projects as a result of
proposition 40.  Funding for this
increase, shown in Fiscal Year 2005, is
unidentified.

Phase I construction is complete. Phase
II would provide additional
improvements to Park de la Cruz, which
would include a comfort station,
supervisor's office, park identification
signage,  concrete  bleachers  and
improvements to 38th Street. This
project would also expand the park to
include the recently filled 38th Street
Canyon. This project is partially funded.
The total project cost of $2,208,495
includes an unfunded amount of
$1,206,000.



Other Parks

Unfunded Needs List

Park & Recreation

Funding Funding
CIP Required in  Required in
Number Project Title FY2004-2005 FY2006-2014

Description

29-520.0 Parkside Neighborhood Park $ 180,076 $ -
- Play Area Upgrade

29-582.0 Penasquitos Creek $
Restoration

296,000 $ -

29-531.0 Pershing Middle School -
Joint-Use Turfing

$ 2,535,839 § -

29-669.0 Playground Upgrade
Equipment

$ 2,100,125 $ 6,300,375

29-477.0 Presidio Park Master Plan $ 440,000 $ -

This project would provide for the
upgrade of the play area and replacement
of  playground  equipment. New
playground equipment and accessible
path will comply with state and federal
safety and accessibility guidelines. This
project is partially funded. The total
project cost includes an unfunded amount
of $180,076.

This project provides for a drainage and
engineering study plus the removal of
sedimentation from Penasquitos Creek
and two drainage swales. It also includes
the reengineering and/or extension of the
drainage pipe just east of the Black
Mountain Road bridge. This project is
deferred and it will not be published in
Fiscal Year 2004. The total project cost
of $296,000 is unidentified.

This project provides for turfing
approximately ten acres of school
district-owned, multi-purpose fields to
accommodate athletic and recreational

activities pursuant to a joint-use
agreement. This project is partially
funded. The total project cost of

$3,257,473 includes an unfunded amount
of $2,535,839.

This project would provide for
replacement and upgrade of playground
equipment at various park sites Citywide
that have been affected by equipment
removals as a result of playground safety
audits. Total project cost is estimated to
be $8,400,500, and is unfunded.

This  project would provide for
preparation of a master plan to restore,
enhance and manage the archaeological
and historical resources at Presidio Park.
Phase I would provide for consultant
services to oversee a task force of
selected  professional  archaeologists,
geologists and historians who will study
the park site and develop a program that
will become the basis for the master plan.
The total estimated project cost is
$465,000 of which $440,000 is unfunded.

- 265 -

City of San Diego
Fiscal Year 2004 Proposed Budget



Unfunded Needs List

Park & Recreation

Other Parks
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CIP Required in  Required in
Number Project Title FY2004-2005 FY2006-2014

Description

29-845.0 Presidio Park $ 101,375 $ -
Restroom/Picnic Area/Play
Area

29-598.0 Rancho Bernardo Community $
Park - Acquisition and
Off-Leash Area

473,500 $ -

29-516.0 Rancho Penasquitos Skate $
Park

1,229,402 $ -

29-561.0 San Carlos Community Park - $
Play Area Upgrade

60,000 $ -

29-666.0 San Diego River Park Master $
Plan

200,000 $ -
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This project provides for design and
construction of a comfort station, play
area and a picnic area within Presidio
Park. Each of these new amenities will
be designed to meet federal safety and
accessibility guidelines. This project is
partially funded. The total project cost
includes an unfunded amount of
$101,375.

This  project would provide for
acquisition of a 2.5-acre expansion to the
Rancho Bernardo Community Park and
for design and construction of a fenced
off-leash area for dogs. Phase 1
construction will include parking and a
single enclosed pen with turf and
irrigation. Phase II will provide two
additional grassed pens and further
parking lot improvements. Phase II is not
yet funded. The total project cost of
$760,000 includes an unfunded amount of
$473,500.

This  project would provide an
approximately 20,000-square-foot skate
park facility with supporting amenities;
restroom, supervisor's office, parking and
landscaping on City-owned property at
Carmel Mountain Road and Freeport
Road. The total estimated project cost is
$1,304,402 of wich $1,229,402 is
unfunded.

This project would provide for the
upgrade of the play area and replacement
of  playground  equipment. New
playground equipment will comply with
state and federal safety and accessibility
guidelines. The total project cost
increased by $60,000 to $240,000 due to
a revised project cost estimate. Funding
for this increase is unidentified.

This project would provide for the hiring
of a consultant to develop a Master Plan
for the 40-acre Mission Valley Preserve.
The total estimated project cost is
$1,000,000 of which $200,000 is
unfunded.



Other Parks

Unfunded Needs List
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CIP
Number Project Title

Funding
Required in

Funding

Required in

FY2004-2005 FY2006-2014

Description

29-588.0 Semillon Mini Park - Play
Area Upgrade

29-850.0 Serra Mesa Community Park
- Play Area Upgrade

29-660.0 Serra Mesa Community Park
Recreation Center - Game
Room Remodel

29-522.0 Skyview Neighborhood Park
- Play Area Upgrade

29-471.0 South Kellogg Park -
Restroom

$

$

$

$

$

50,000 $

137,900 $

200,000 $

60,000 $

280,000 $
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This project provides for the upgrade of
the play area and replacement of
playground equipment. New playground
equipment will comply with state and
federal safety and accessibility guidelines.
The total project cost increased by
$50,000 to $200,000 due to a revised
project cost estimate. Funding for the
increase is unidentified.

This project provides for the upgrade and
replacement of playground equipment in
two play areas. New playground
equipment will meet state and federal
safety and accessibility standards. Fiscal
Year 2002 State Budget Funds in the
amount of $137,900 are replaced with
unidentified funding, shown in Fiscal
Year 2005, due to withdrawal of State
Grant. Total estimated project cost is
$487,900.

This project provides for the renovation
of the interior of the existing game room
and associated upgrades to meet
regulatory requirements at the recreation
center. The total project cost increased
by $200,000 to $298,500 as a result of
revised project scope to meet regulatory
requirements. Funding for this increase is
unidentified.

This project provides for the upgrade of
the play area and replacement of
playground equipment. New playground
equipment and an accessible path will
comply with state and federal safety and
accessibility guidelines. The total project
cost increased by $60,000 to $260,000 as
a result of revised project scope to meet
regulatory requirements. Funding for this
increase is unidentified.

This project would provide for
demolishing the existing restroom,
shower, and changing room facility. A
replacement facility will be constructed in
the same location. The total project cost
increased by $280,000 to $823,000 due to
bids received. Funding for this increase
is unidentified.
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Funding
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Funding

Required in

FY2004-2005 FY2006-2014

Description

29-834.0 Sunset Cliffs Natural Park -
Signage

29-796.0 Tecolote Canyon Natural
Park Resource Management
Plan

29-685.0 Teralta Neighborhood Park -
Development

29-613.0 Tierrasanta Skate Park

$

$

$

$

150,000 $

30,000 $

583,301 $

575,000 $
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This project would provide for a
comprehensive signage program for the
Sunset Cliffs Natural Park. The signage
program  will include design and
locational criteria for traffic control,
pedestrian circulation, directions,
interpretation and identification,
including elements from all sign types.
Total project estimated cost $150,000,
and is unfunded.

This project would provide baseline
environmental and cultural resource data
upon which to base a natural resource
management plan, including Multiple
Species Conservation Program (MSCP)
management directives. An increase of
$101,000 shown in Department of Fish
and Game Grant funding ($60,000) and
Park and Recreation Grant Match funding
($41,000) replaces previously
unidentified funding. = This change
reflects  previous Council  Action
(Resolution R-2003-277). This project is
partially funded. The total project cost of
$131,000 includes an unfunded amount of
$30,000.

Phase I of Teralta Park is complete.
Phase II of the project will provide the
addition of a comfort station to the park,
the development of Polk Avenue as a
pedestrian corridor from Central Avenue
to 41st Street (Children's Mall), and the
development of Central Avenue as a
pedestrian and bicycle corridor from the
park to University Avenue (History
Lane). The total project cost of
$1,538,542 includes an unfunded amount
of $583,301.

This project provides for the design and
construction of a skateboard park on
public lands within the Tierrasanta
Community Planning area at a location to
be determined later. This project is
partially funded. The total project cost of
$600,000 includes an unfunded amount of
$575,000.



Other Parks

Unfunded Needs List
Park & Recreation

Funding Funding
Required in  Required in
FY2004-2005 FY2006-2014

CIP
Number Project Title

Description

29-437.0 Torrey Pines Pocket Park - $
Acquisition and Development

1,500,000 $ -

29-513.0 University Gardens $ 32,100 $ -
Neighborhood Park - Play

Area Upgrade

29-680.0 Windansea Erosion Control ~ $
Plan

175,000 $ -

29-665.0 Zamorano Elementary $ 1,487,250 $ -
School/Bay Terraces
Community Ctr/Joint Use

Improvements

Other Parks Subtotal $ 78,567,627 $ 23,000,175
Park & Recreation Total $173,541,431 $ 23,000,175

This project would provide for
acquisition, design and construction of a
pocket park in the Torrey Pines
Community Planning area. The total
estimated project cost is $1,662,000 of
which $1,500,000 is unfunded.

This project provides for the upgrade of
the play area and replacement of
playground equipment. New playground
equipment will comply with state and
federal safety and accessibility guidelines.
The total project cost increased by
$32,100 to $207,100 due to a revised
project cost estimate. Funding for this
increase is unidentified.

This project provides for protection of
cliffs and beaches through storm drain
erosion control and beach access
improvements. An increase of $50,000
from Park & Recreation (Donation)
Matching Funds as a result of previous
Council action Resolution is shown in
continuing appropriations, and it replaces
funding that was previously shown as
unidentified. This project is partially
funded. The total project cost of
$575,000 includes an unfunded amount of
$175,000.

This project provides for the turfing of
approximately five acres of existing,
decomposed granite, school district
owned property to meet the school and
community's athletic and recreational
needs. An adjacent community/senior
center and related parking is proposed for
the community park site. The total
project cost increased by $600,000 to
$2,600,000 due to revised project scope.
The increase is shown in continuing
appropriations ($147,750) due to the
processing of a State Grant and FY 2005
(unidentified funding). This project is
partially funded. The total project cost
includes an unfunded amount of
$1,487,250.
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